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INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Ryan J. Waller, City Manager
From: Charlie E. Dissell, AICP, Community and Economic Development Director
Date: October 15, 2021

Subject:  Current Projects Update

The purpose of this memorandum is to provide a brief synopsis of different projects that may be of interest to
the Council. Of the 17 projects listed, nine (9) are in review, one (1) has been approved and is awaiting
construction to begin, six (6) are in construction and (1) is completed. All dates are 2021, unless noted
otherwise.

1.

Executive Laser Wash (NE corner of East Hillcrest Avenue and North Jefferson Way)

Status: Review

o Site plan for building and site improvements submitted on July 27
o Site plan review comments returned on August 12

o Updated site plan submitted on August 26

o Site plan review comments returned on September 3

Southtown Chrysler Dodge Jeep Ram (2412 North Jefferson Way)

Status: Review

o Site plan for building and site improvements submitted on July 22
o Site plan review comments returned on August 6

o Updated site plan submitted on September 1

o Site plan approved on September 8

Overton Funeral Home (501 West Ashland Avenue)

Status: Construction

o Site plan submitted on June 15
o Site plan approved on July 14
Cavitt Creek Condominiums (1400 and 1500 blocks of North 9" Street)

Status: Review

o Site plan for Cavitt Creek Condominiums I, which proposes one (1) single-family unit and eight (8) two-
family units, and for Cavitt Creek Condominiums Il, which proposes one (1) single-family unit, 20 two-
family units and 13 multi-family units (six-plexs), was submitted on May 20

o Site plan review comments returned on June 2

Phillips Floor (1605 North 9*" Street)

Status: Construction

o Site plan and building permit submitted on May 3
o Site plan approved on June 9
o Building permit issued on June 29
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10.

Des Moines Metro Opera Warehouse (1909 North 14th Street)
Status: Construction

o Site plan submitted on April 8 for a building addition

o Site plan approved on June 18

o Building permit issued on June 18

DeYarman Ford (2406 North Jefferson Way)

Status: Construction

Partial site plan submitted for building renovation on February 18

Alternate site plan for building elevations was approved by the City Council on March 23
City Council approved minor subdivision plat on April 19

Site plan submitted on May 14
Site plan approved on August 23
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Building permit issued on August 23
All Creatures Small (2400 West 2" Avenue)
Status: Review

Addition to the existing facility

Site Plan/Stormwater Management Plan submitted on January 25

Site Plan/Stormwater Management Plan comments returned on February 4
Revised site plan received on February 26
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Site Plan/Stormwater Management Plan comments returned on April 28
Williams Terrace (1600 Block of North 9" Street)

STATUS: Approved

Developer hosted a neighborhood meeting on March 9, 2020

The City Council approved the rezoning request on July 6, 2020
City Council approved the final plat on January 19

Building permit application/plans received on February 26

Site Plan submitted on March 26

Easement vacation application submitted on May 18

City Council approved site plan at its June 21 meeting

Building permit issued on July 14
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Easement vacation approved on July 19

Cabin Coffee (910 East 2" Avenue)

STATUS: Construction

Sale of D&D lot and development agreement was approved by Council on October 21, 2019
Developer closed on the property on November 22, 2019

Council approved a 90-day on construction begin date extension at its May 18, 2020 meeting
Council approved an alternate site plan on September 21, 2020

Site plan approved on October 5, 2020

Building Permit issued on November 11, 2020
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Site work has begun



11. Quail Meadows 4
Status: Review
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Located on the north end of North 8t Street

Construction documents received on August 27

Comments on construction documents returned on September 8
Revised construction documents received on September 29

Heritage Hills 12

Status: Review
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Located on the west end of Trail Ridge Road

Preliminary plat received on August 10

Comments on preliminary plat returned on August 25

Revised preliminary plat submitted on September 8

Comments on revised preliminary plat returned on September 22

Fox Run 2

Status: Review
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Located north of the intersection of North 7" Court and East Lincoln Avenue and east of the intersection
of North 7t Street and East Norwood Avenue

Preliminary plat received on April 23

Review comments returned on May 10

Planning and Zoning Commission reviewed preliminary plat at its meeting on May 11
Updated preliminary plat submitted on May 28

City Council approved preliminary plat at its June 21 meeting

Revised preliminary plat submitted on August 18

Comments on revised preliminary plat returned on August 25

Updated revised preliminary plat submitted on September 1

Revised preliminary plat approved by the Planning and Zoning Commission on September 14
Revised preliminary plat approved by the City Council on September 20

Construction documents submitted on September 24

Construction document comments returned on October 11

Heritage Hills 11

Status: Review
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Located north of the intersection of North G Street and West Orchard Avenue
Preliminary plat received on April 16

Review comments returned on May 4

Revised preliminary plat received on May 11

Planning and Zoning Commission reviewed preliminary plat at its meeting on May 11
City Council approved preliminary plat at its June 7 meeting

Construction documents submitted on June 10

Construction documents comments returned on June 29

Revised constriction documents submitted on September 30



15. Prairie Glynn Plat 3
STATUS: Review
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Located southeast of the intersection of North 15 Street and East lowa Avenue
Preliminary plat received on October 20, 2020

Updated preliminary plat and stormwater management plan submitted on January 25
Review comments returned on February 4

Construction documents submitted on February 23

Updated preliminary plat and stormwater management plan submitted on April 13
Construction documents comments returned on April 23

Updated construction documents submitted on April 27

Planning and Zoning Commission reviewed preliminary plat at its meeting on May 11
Construction documents comments returned on May 14

City Council approved preliminary plat at its meeting on May 17

Updated construction documents submitted on June 24

Geotechnical report received on July 28

Updated construction documents submitted on August 26

Construction documents comments returned on September 30

Updated construction documents submitted on October 4

Ashton Park Plat 7

STATUS: Completed
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Located east of the intersections of East Euclid Avenue and North 18 Street and East Boston Avenue
and North 18™ Street

City Council approved the preliminary plat at its May 18, 2020 meeting

Revised preliminary plat submitted on July 6, 2020

Construction Documents approved on September 10, 2020

Site work has begun

Final Plat submitted on February 17

Planning and Zoning Commission recommended final plat for approval on March 9

Staff did a walk through and provided a punchlist on improvements on June 30

Final plat approved by the City Council on September 20

Summercrest
STATUS: Construction
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Located north of the intersection of North 7 Street and East Hillcrest Avenue

The City Council approved the Rezoning/PRD plan and preliminary plat on July 6, 2020
Construction documents approved on September 25, 2020

Site work has begun



